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SDOMS Document ID
Project Summary Report IHMMWWWW
g vl
Contractor's Name; Project Resources Inc. - a
Contract Number: W9128F-04-D-0029
Site Name & Location: VB |-70 Superfund Site
Time Period: 19JUNO4 25JUNO4 Report # o002
Project Safety Report
Days Worked To Date: 10 Date of Last Accident: N/A
Project Man-hours To Date: 2,822.50 Hours Worked wfo Accident; 2,822.50
Comments/Issues: None.
Project QC/QA Report
Project Deficiencies: [ None.
Comments/Issues. None.
Project Schedule Report
Task Scheduled ' Current . %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNO4 30DECO04 16JUNO4* 1SDECO04 10
Property Close-Qut 310CTOS 15MAR05 0
Final Report 01DEC04 15JANOS 0
PROJECT 16JUNO4 15MAROS 16JUNO4Y 15MAROS ) . 5

* These dates are actual dates.

Conditions/Events which have/may result In delayed progress

None.

Current Project Activities

Property owners were contacted and restoration appointments were scheduled.

Eleven properties remediated to backfill this week.

Eleven restoration appointments completed for a total of 218 to date.

Four completion appoeintments completed.

Digital copies of property files were created and property completion packets composed.

Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, June 16, 2004 for a weekly
meeting.

Procurement of materials and subcontractors for new Contract.
IH|, air monitoring subcontractor, on site 6/25/04 to conduct random community air monitoring.

Upcoming Praject Activities

+ Remediation of 10 homes scheduled for next week.
s IHI, air monitoring subcontractor, will be on site to conduct two days of monitoring.
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Project Quantities

Last Report

fem Unit To Date Comment
Completed Properties Property 0 11
Square Footage Excavated SF 0 43,383*
*Approximate totals
Project Photos

Additional Comments/Observations

Q None

Signed: Michelle Smith

Date:

25JUNO4
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